
Projects Funded through the 2015 TIF Bond

October 31, 2016

Starting Balance: $15,014,150

Project Description Project Cost Resolution # Expenditures

1. West Jefferson Street Parking Lot $500,500 2015-16B $498,986.98

2. W. Jefferson Street Reconstruction (west of US 31) $1,219,213 2015-17B $1,217,631.95

3. Professional Services Agreement with HWC for King Street & I65 Gateway Design $2,054,721 2015-21B $1,300,268.63

4. W. Jefferson Street Trail Design Contract with CRE $219,900 2015-23B $54,435.00

5. Design of King St. Reconstruction between Edwards & Forsythe $114,500 2015-25B $129,332.00

6. Westview Drive and Jefferson Street Roundabout $150,500 2015-29B $62,399.50

7. Economic Development Incentive: Hoosier Brewing - 157 Holiday Place $138,500 2016-08B/13B $138,500.00

8. Geotechnical and Environmental for King Street Project $17,685 2016-09B

9. Repair of Commercial Property: 351 E. Jefferson Street $350,000 2016-10B $350,000.00

10. Repairs at 57 N. Main St.: Franklin Heritage/Artcraft Theatre $375,000 2016-12B $375,000.00

11. King Street Reconstruction between Edwards & Forsythe $540,000 2016-14B $528,929.89

12. Garment Factory and Wayne Street Reconstruction Projects $1,147,000 2016-15B $565,938.48

13. Purchase of 45, 49, 51, and 55 E. Wayne Street properties $258,534 2016-21B/28B $258,534.00

14. Right-of-way Expenses related to the E. King Street and Paris Drive Project (Deducted from #16) $392,685 2016-17B $126,185.00

15. E. King St. and Paris Bypass Reconstruction - Reith Riley $4,367,300 2016-18B $1,511,016.27

16. 2015 I-65 Interchange Economic Development Plan Recommendations (Remainder) $1,140,015

17. Indiana American Water Company - Jefferson & King Street Project $1,350,000 2016-22B $944,037.79

18. East King Street Supplemental Agreement with HWC $6,330 2016-30B $0.00
19. E. Jefferson Street area parking (Estimated Cost) $400,000

Subtotal: $14,742,383 Total spent to date: $8,061,195.49

Balance Remaining: $271,767


